
 

GREATER LAFOURCHE PORT COMMISSION 
AGENDA 

WEDNESDAY, APRIL 13, 2022 at 10:30AM 
Administration Office · 16829 East Main St · Cut Off, LA 70345 

(Posted:  April 8, 2022 at 4:30PM) 
 

I. Call to Order 

II. Pledge of Allegiance 

III. Roll Call 

IV. Approve minutes for March 16, 2022 meeting 

V. Executive Director’s Report  
A. Northern Expansion  

1. Northern Expansion Slip C & Flotation Canal1500’ Bulkhead (Picciola & Associates)  
2. Northern Expansion Slip D & Bayou Lafourche Dredge (GIS Engineering) 

B. Airport Projects 
1. Aircraft Operations 
2. Airport Connector Road and Bridge (Picciola & Associates) 
3. Seal Coat & Pavement Markings (GIS Engineering) 
4. Approach Obstruction Removal (ICE) 
5. S.L. Industrial Mobile Home Park (Picciola & Associates) 

C. Other Projects 
1. Fourchon Pavilion (Picciola & Associates) 
2. Bayou Lafourche Mooring Dolphins (Angelette-Picciola) 
3. Hurricane IDA 

VI. PUBLIC COMMENT 
VII. Committee Reports 

A. Executive Committee  
1. Consider approving the request from John W. Stone Distributor, LLC for a landlord 

agreement on site GLF308  
2. Consider declaring the 5 Dell Laptops as surplus and donate to the Town of Golden 

Meadow 
3. Consider approving the request from Taqueria D.F., LLC for a food trailer in Port 
4. Consider approving LOOP request to extend sublease with Butterfat Cattle Company 
5. Consider approving an agreement with the Lafourche Parish Water District for a camera on 

Airport Road water tower 
6. Consider adopting a resolution requesting approval from Attorney General to hire special 

attorney for consultation and representation on offshore wind energy matters 
B. Permits & Waterways Committee 

1. Review permits from Texas Eastern Transmission, LP 
C. Construction & Development Committee 

1. Consider approving the Clear Lien Certificate from Bo-Mac Contractors for the Bayou 
Lafourche Mooring Dolphin project 

2. Consider approving the Clear Lien Certificate from Picciola Construction for the Ave A 
Roof Repair project 

D. Finance Committee 
1. Consider approving payment of March 2022 invoices and recognize expenditures over 

$10,000 
 

VIII. Any Other Business  
IX. Public Comment 
X. Adjournment 

 
 
 
 
 
 

Serena L. Bruce, Legal/Projects Assistant 
Greater Lafourche Port Commission 

16829 East Main St., Cut Of, LA 70345 
 (985)632-6701 

In accordance with the Americans with Disabilities Act, if you need special assistance, please contact us at (985) 632-6701, describing the assistance that is necessary. 
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OFFICIAL PROCEEDINGS OF THE GREATER LAFOURCHE PORT COMMISSION 
APRIL 13, 2022 

  
The Board of Commissioners of the Greater Lafourche Port Commission met in regular session on 
Wednesday, April 13, 2022 at 10:30AM at the Administration Office 16829 East Main Street, Cut Off, LA 
70345.  
 
President Harris Cheramie Jr. called the meeting to order. Secretary M. Callais then called roll. 
 
ATTENDED:  Harris Cheramie, Jr., Jimmy Lafont, Rodney J. Gisclair Sr., Curtis Pierce, Larry Griffin, 
John Melancon, Jr., Mike Callais, and Kris Callais. 
 
ABSENT:  John D. Ordonne 
 
Upon motion by Melancon second by Pierce, with no public comment, the board unanimously approved 
the minutes for March 16, 2022 meeting. 
 
Executive Director’s Report 
 Northern Expansion – Engineer Joe Picciola reported the contractor APC Construction is currently 
driving concrete deadman piles and offsite coating steel sheet piles for the Slip C & Flotation Canal 
Bulkhead project. Engineer John Plaisance reported Crosby Dredging is nearing completion for the Slip D 
and Bayou Lafourche Dredging project. They should be complete with placing spoil in the mitigation area 
withing the next 7 to 10 days. Executive Director Chett Chiasson stated we are reviewing Crosby 
Dredging’s request for additional days. Engineer Plaisance replied he will also review and send the Port 
his recommendation for the next committee meeting.  
 Airport Projects – Chiasson reported the airport operations for the month of March were 826, with 
6532 passengers, and 20,665 vehicles. Engineer Joe Picciola reported on the Airport Connector Road and 
Bridge project. Sealevel Construction is currently installing drainage along LA 3235 and driving concrete 
piles in Bayou Lafourche. Engineer John Plaisance reported the contractor Gee Asphalt Systems worked 
on the patch at the tarmac area and may start seal coat tomorrow for the Seal Coat & Pavement Markings 
project. Melancon questioned if the patch work was a recent damage, which Plaisance replied the area was 
struck by lightning a few years ago. Engineer Ken Morales reported the contractor LMB Services has been 
on site clearing trees for the Approach Obstruction Removal project. The project may be delayed with the 
recent discovery of an eagle’s nest in one of the trees. He stated we have blocked off the area and are 
working with LA Wildlife and Fisheries through this process. The landowner is retaining some of the trees. 
The project is generally going well and should be complete by next month. Engineer Joe Picciola reported 
the contractor Onshore Materials has delivered some limestone and is currently installing sewer and 
waterlines for the S.L. Industrial Mobile Home Park project. They plan to receive and install the sewer lift 
station by the end of the month, and we will work with Rotorcraft to move trailers on site as soon as each 
area is available.  
 Other Projects – Engineer Joe Picciola reported the contractor Onshore Construction is complete with 
driving piles and are forming up for the concrete pile caps for the Fourchon Pavilion. They expect to pour 
concrete within the next few weeks when Terrebonne Concrete will be up and operational. The building is 
expected to be delivered by May 20th.  Engineer Neil Angelette reported we are in receipt of the clear lien 
certificate from Bo-Mac Contractors for the Bayou Lafourche Mooring Dolphins project to approve and 
release retainage. 
 Hurricane IDA – Chiasson reported the project with Bayou Lafourche Fresh Water District for the 
debris removal from Bayou Lafourche is progressing well and should be complete in the next two weeks. 
The contractor DRC is doing a good job of removing the debris for our water source and for safe navigation.  
Chiasson reported the Public Boat Launch Bathhouse is under design for the replacement of the ramp and 
stairways. The sewer plant system has been checked and is operational. He stated we will be placing 2 






